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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS mechanical pipe installation. Escort Charles Balley, NAB to the east anchorage for
the performance test of the east anchorage units. Misc MEP paperwork and write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System
Testing
I arrived at Pier W2 at 0800. Charles Balley, NAB, called and said that he was going to be late due to
traffic. At 0845, Charles B. arrived and we went to the east anchorage, arriving at the WB splay chamber
at 0915. After changing the filter on the dehumidification unit, Charles B. began the performance testing. I
placed my Hobo data logger on the unit at the supply air intake at 0915, and at 0935, took a reading of
42% relative humidity at 60.2 degrees. The NAB data logger read 39.4% at 59.7 degrees.

At 1000, we arrived in the EB splay chamber to begin the testing. At 1020, my Hobo meter read 42%
relative humidity at 61.4 degrees. The NAB data logger read 39.3% at 60.6 degrees.

At 1100, we arrived at the west loop dehumidification unit, but there was no ladder to access the platform
where the unit was situated. I informed Bill O'Sullivan, ABF, that there was no access.

After lunch, at 1215, we left W2 and arrived at the tower head at 1250. After inspecting the unit and doing
the pretests, we went into the dehumidification chamber to set the data loggers. When we entered the
chamber, there was a burning smell, but no smoke. Going back to the unit, it was apparent that the
recirculation air burner was operating, but the recirculation air blowers were not working. Rather than
continuing to operate the system with the potential for a fire, the system was shut down and the power to
the machine was shut off.

Note that METS took humidity readings of the chamber on Tuesday, 3/12/2014, the unit was operating and
they did not smell smoke.

At 1345, we returned to the elevator at Pier W2 and Charles Balley left the site.

128 0-000-000.128

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

F.W. SPENCER AND SON, INC
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Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Bike Path Piping

The FWS crew spent 4 hours laying out the piping and the pipe support for the expansion loop under the
bike path at Hinge AW. This layout was directed in the response to RFI 3394 and the ATP for CCO 339.

Mobilization to and from the bridge is covered under CCO 339.

001 0-MPI-ELS.339

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

FOR MICHAEL DRAPERIronworker 8.00 0.00 0.00 8.00

JNM STANLEY DALIEIronworker 4.00 0.00 0.00 4.00

JNM RANDY CLAYBORNIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Piping

The ABF crew spent the shift welding the lugs for the temporary supports to be used to lay out the carbon
steel expansion loop under the bike path at Hinge AE. Following this, the crew laid out the PS-33 and PS-
34 pipe supports and prepped the hangers beams for attachment.

Access to the work location was from a lane closure of the #5 lane of the EB bridge, and the bikepath
traveler.

The crew used a crew truck and a welder in performance of this operation.

001 0-MPI-ELS.339

Bid Item: 001 0-CIC-EFA.365CCO-365 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Diary: Dispute

CIC-Dehumidification System

It took approximately 1/2 hour to go from the elevator at W2 to the east anchorage, and 1/2 hour to return
following the performance test.

After lunch, it took approximately 45 minutes to go from the elevator at Pier W2 to the tower head, and
approximately 1/2 hour to return.

Total change of character for access is 2.5 hours

001 0-CIC-EFA.365
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Dehumidification System
Change of Character
It took approximately 30 minutes to access the east anchorage splay chambers from W2, and
approximately 30 minutes to return to W2.

After lunch, it took approximately 45 minutes to access the tower head from W2 and 30-45 minutes to
return after testing was complete.

Charles Bailey and I agreed to round the mobilization down to 2 hours.

001 0-CIC-EFA.365
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